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In November 2009, 

Village Board receives 

petition to dissolve. 

January 2010 Village 

submits and receives 

NYS High Priority 

Planning Grant to 

develop dissolution 

study and plan.

Village/Town joint 

study committee 

appointed

Village engaged 

study consultant 

(CGR)

Baseline data of 

current operations 

and options 

completed by CGR

February 2012

DRAFT Report & 

Plan completed by 

study team

March-April 2012

DRAFT dissolution 

plan presented for 

joint town and 

village board input 

Community forum 

to review & 

discuss DRAFT 

options & plan

June 2012

Committee holds 

official public 

hearing on 

dissolution study 

and plan

Committee submits 

final report to Village 

Board

Village Voters decide on 

Proposition for 

Dissolution

End

Dissolution Plan is 

implemented

February 2013 

(on 1 date in time 

period)

Village dissolves 

on December 31, 

2014

March 2013

(at least 10 days 

before vote)

As of September 12, 2012

January – March 

2011
September 2011

November 2012
By December 31, 

2012

Certificate of 

election filed with 

County/Town 

Clerks and 

Secretary of State

January 2013 

(10-20 days 

before hearing)

YES

NO

Village Board 

publishes notice of 

Public Hearing on 

proposed 

dissolution

Village Board 

conducts official 

public hearing on 

dissolution

Village posts 

Notice of Public 

Referendum

March 19, 2013

Village Board adopts resolution 

approving Dissolution Plan and 

submission of proposition to voters

January 

2013

Study team work 

complete; Village 

Board takes next 

steps

May 2012

*The Village of Victory dissolution process is under New York State Article 19 Dissolution of Villages

More Information can be found on the study website:

http://www.cgr.org/victory

http://www.cgr.org/victory/index.aspx
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